



The timetable below sets out the estimated timescales for the next stages of the project.

**2007** Publication of Draft Compulsory Purchase Orders and Side Road Orders  
Republication of Draft Special Road Orders and Draft De-trunking Orders

**2008** Probable Public Local Inquiry (PLI) and decision  
Publication of Made (Final) Orders

**2009** Procurement of construction works

**2010** Construction begins

**2012** Aberdeen Western Peripheral Route opens to traffic