



**Forth Replacement Crossing
Traffic Management Working Group Meeting Number 65
14 March 2017**

**Principal Contract – Project Offices, Rosyth
1000 – 1200 hrs**

Agenda

1. Introductions and apologies
 - Contact List Review
2. Safety Procedures
3. Notes of Traffic Management Working Group Meeting Number 64 of 14 February 2016
4. General
 - Monthly Traffic Monitoring update (EDT)
 - Average Speed Camera System
 - Wide Load Management
 - Review of revised S/b abnormal load management
 - Third Party Roadwork Restrictions
 - FBOC
 - National Operating Companies
 - Transport Scotland
 - City of Edinburgh Council
 - West Lothian Council
 - Fife Council
 - SRB – J1a proposals
5. Principal Contract (FCBC) - Presentation
 - Report of Incidents in previous period (including recovery Statistics)
 - Complaints Received
 - TM look ahead Programme:
 - Proposed timing for Works @ Admiralty Slips
 - Ferrytoll P&R
 - A90 Welldean temporary alignment
 - Schedule for new southbound merge
 - A90 Scotstoun
 - Co-ordination of FCBC/Hadecs/Maintenance works
 - Outline TM arrangements for new crossing
 - ITS status for transfer of traffic – VMS/LCU/MAC/ERT
 - CCTV coverage
 - Practical aspects of main transfer
 - Management strategy / speed control

6. Overall Project Review

- Review of current TTMS:
 - A90
 - A904 / B924 / U221.
 - B800 including pedestrian routes / temporary bus stops
 - B980 including pedestrian route
 - B981 including pedestrian routes.
 - King Malcolm Drive / Ferry Toll Road.
 - B981 Hope Street.
 - Ferrytoll Junction and National Cycle Route
 - Road Area Cleanliness
 - Maintenance of Schemes

- Winter Maintenance

- SRWR Status

- Required Orders
 -

- Recent or Required Advertising

7. Review of Events Calendar in relation to look-ahead Programme

8. Project Opening

- Outline of traffic management for events by EDT

9. TMWG Site Review

10. Any other business

-

11. Next TMWG meeting Number 66 – 11 April 2017 – 10am, Principal Contract – Project Offices