


**PHASE 2A: TEMPORARY WORKS**



TEMPORARY SHEET PILING OR SIMILAR.  
 MARK EDGE OF CARRIAGEWAY WITH TEMPORARY BARRIER.  
 TEMPORARY PAVEMENT TO BE LAID, SPLITTER ISLAND TO BE REMOVED.

**PHASE 2B: CONSTRUCTION**

TRAFFIC MANAGEMENT REQUIRED AT TIE-IN POINT.

CONSTRUCT WIDENED PAVEMENT FOR PHASE 3

CONSTRUCT EXTENDED PAVEMENT FOR PHASE 3

CONSTRUCT EXTENDED PAVEMENT FOR PHASE 3

CONSTRUCT WIDENED PAVEMENT FOR PHASE 3

INSTALLATION OF SUBWAY 3, REINSTATE EARTHWORKS COMPLETE PAVEMENT.


DIVERT TRAFFIC AROUND WORKS AND USE TEMPORARY PAVEMENT TO ACCESS ROUNDABOUT.

TRAFFIC MANAGEMENT REQUIRED AT TIE-IN POINT.

MOVE TRAFFIC BACK TO AN OLD ALIGNMENT

TRAFFIC MANAGEMENT REQUIRED AT TIE-IN POINT.

DRAINAGE PONDS CONSTRUCTION.



**SAFETY, HEALTH AND ENVIRONMENTAL INFORMATION BOX**

IT IS ASSUMED THAT ALL WORKS ON THIS DRAWING WILL BE CARRIED OUT BY A COMPETENT CONTRACTOR WORKING, WHERE APPROPRIATE, TO AN APPROPRIATE METHOD STATEMENT.  
 THIS DRAWING IS TO BE USED ONLY FOR THE PURPOSE OF ISSUE THAT IT WAS ISSUED FOR AND IS SUBJECT TO AMENDMENT.  
 EXCEPTIONAL RISKS RELATING TO THE WORKS ASSOCIATED WITH THIS DRAWING ARE IDENTIFIED BELOW.

**CONSTRUCTION**

NOT FOR CONSTRUCTION

**MAINTENANCE / OPERATION / DECOMMISSIONING / DEMOLITION**

- NOTES**
1. THIS DRAWING IS TO BE READ IN CONJUNCTION WITH ALL OTHER RELEVANT DOCUMENTATION.
  2. DO NOT SCALE FROM THIS DRAWING, USE ONLY PRINTED DIMENSIONS.
  3. ALL CHAINAGES, LEVELS AND COORDINATES ARE IN METRES UNLESS OTHERWISE STATED.
  4. ALL FEATURES TO BE IDENTIFIED/ CONFIRMED AND UNDERTAKEN DURING PHASE 0.
  5. MINING WORKS MAY BEGIN IN PHASE 0 AND AHEAD OF THE MAIN CONSTRUCTION PHASING BUT MAY OVERLAP INTO LATER PHASES.
  6. MINE ENTRY NOT YET FOUND. FURTHER GI REQUIRED TO LOCATE MINE ENTRY. WORKS TO STABILISE MINE ENTRY DEPENDS ON ITS PROXIMITY TO THE SCHEME AND MAY BE INFILL GROUTING AND/OR CONSTRUCTION OF A REINFORCED CONCRETE CAP AT ROCKHEAD. CONSTRUCTION OF A CAP WILL INVOLVE DEEP TEMPORARY EXCAVATION TO BEDROCK AND LARGE
  7. TEMPORARY EXCAVATION TO BEDROCK AND LARGE

- LEGEND**
- TRAFFIC SEGREGATION (CONES OR BARRIER)
  - TEMPORARY SHEET PILING
  - TEMPORARY PAVEMENT
  - UNDER CONSTRUCTION
  - TRAFFIC ROUTE
  - POTENTIAL GROUTING OF SHALLOW MINE WORKINGS REQUIRED
  - COMPLETED WORK
  - APPROXIMATE POSITION OF POSSIBLE MINE ENTRY
  - POSSIBLE DEEP EXCAVATION TO CAP MINE ENTRY (SEE NOTE 7)

Revision Details	By	Check	Date	Suffix
First Issue	HH	RH	23/01/20	P01
Issued for DMRB Stage 3 Report	HH	RH	31/01/20	A01

**FOR INFORMATION**

Client: TRANSPORT SCOTLAND COPPOCHAL ALBA

Project Title: **A720 SHERIFFHALL ROUNDABOUT**

Drawing Title: **FIGURE 4.39 CONSTRUCTION PHASING PHASE 2A & 2B**

Designed	Drawn	Checked	Approved	Date
AR	HH	JL	RH	23/01/20
Internal Project No.	Suitability			
60572241	A1			
Scale @ A1	Zone			
1:2500	-			

THIS DOCUMENT HAS BEEN PREPARED PURSUANT TO AND SUBJECT TO THE TERMS OF AECOM'S APPOINTMENT BY ITS CLIENT. AECOM ACCEPTS NO LIABILITY FOR ANY USE OF THIS DOCUMENT OTHER THAN BY ITS ORIGINAL CLIENT OR FOLLOWING AECOM'S EXPRESS AGREEMENT TO SUCH USE, AND ONLY FOR THE PURPOSES FOR WHICH IT WAS PREPARED AND PROVIDED.

**AECOM**  
 Citypoint 2  
 25 Tynnum Street  
 Glasgow  
 Tel: +44 (141) 354 5600  
 Fax: +44 (141) 354 5601  
 www.aecom.com

AECOM Infrastructure & Environment UK Limited  
 Registered in England Registered number: 880328  
 Registered office: Midpoint, Alencon Link,  
 Basildonke, Harrogate RG21 7FP

Drawing Number	Project No.	Originator	Volume	Rev
60572241	-ACM	HGN	-	A01
Location	I Type		I Role	
SW_GN_000_Z -DR-CH-0439	I Type		I Role	

Plot Date: 03 February 2020 11:05:21  
 Plot Name: C:\P\WORKING\AECOM\_DS02\_DK-CL-THELEN\HAT\AECOM\COMMENTS\10360572241-ACM-HGN-SW\_GN\_000\_Z-DR-CH-0439