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IT IS ASSUMED THAT ALL WORKS ON THIS DRAWING WILL BE

. CARRIED OUT BY A COMPETENT CONTRACTOR WORKING, WHERE
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NOTES

1. THIS DRAWING IS TO BE READ IN CONJUNCTION WITH ALL
OTHER RELEVANT DOCUMENTATION.

2. DO NOT SCALE FROM THIS DRAWING, USE ONLY PRINTED
DIMENSIONS.

3. ALL CHAINAGES, LEVELS AND COORDINATES ARE IN
METRES UNLESS DEFINED OTHERWISE.

4. ANY POTENTIAL UTILITY DIVERSIONS TO BE IDENTIFIED/
CONFIRMED AND UNDERTAKEN DURING PHASE 0.

5. MINING WORKS MAY BEGIN IN PHASE 0 AND AHEAD OF
THE MAIN CONSTRUCTION PHASING BUT MAY OVERLAP
INTO LATER PHASES.

6. MINE ENTRY NOT YET FOUND. FURTHER GI REQUIRED
TO LOCATE MINE ENTRY. WORKS TO STABILISE MINE
ENTRY DEPENDS ON ITS PROXIMITY TO THE SCHEME
AND MAY BE INFILL GROUTING AND/OR CONSTRUCTION
OF A REINFORCED CONCRETE CAP AT ROCKHEAD.

7. CONSTRUCTION OF A CAP WILL INVOLVE DEEP
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POTENTIAL GROUTING OF SHALLOW
MINE WORKINGS REQUIRED

—— COMPLETED WORK

L] APPROXIMATE POSITION OF POSSIBLE
MINE ENTRY

EVOLVING TRAFFIC

MANAGEMENT LAYOUT
REQUIRED THROUGHOUT
PHASE 6

POSSIBLE DEEP EXCAVATION TO
CAP MINE ENTRY (SEE NOTE 7)
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